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Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 552 Date: 15-May-2012 Tuesday

Approved Date:

Shift Hours: 07:00 am 06:30 pm Break: 00:30 Over Time: 03:00

Const Calendar Day: 980

Inspection Type: Continuous

Title:

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Cable Band Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the cable bands installation on the
North main span . They started at 7:00 AM.

Obra , Carlos , Jeffery , Mario , & Roger had to work on the cable bands installations . Bill had to
operate the Grove crane , & Jose had to clean & prepare the cable bands for installations .

In addition to that , crews had to work on the rigging & flying cable bands # 62 , 64 , 66, 68 , & 70
for Gary;s crews on the top , & work with all crews on the installations .

Obra , Carlos , & Jose had to clean cable bands # 88 , hook , & fly it to the site . Crews started at
7:10 AM. They were done at 7:40 AM.

Mario , Jeffery , & Roger had to work on the cable band installation . Carlos joined them at 7:45
AM.. Crews had to mobilize their tools & equipments to the site , clean the cable at PP 88 ,. They were
done at 7:40 AM.

After that , crews had to install cable band # 88 . They had to bring the 2 halves together using 2
rods , adjust , align the cable band , install , snug , torque the side bolts , remove the rods , install & snug
the last 2 bolts . They started at 7:45 AM. Crews were done at 8:10 AM.

Following the same procedures as previous previous cable band . Crews started on cable band # 86
at 8:15 AM. They were done at 9:45 AM. They started on cable band # 84 at 10:50 AM. Crews were done
at 11:30 AM.

In the afternoon , crews had to work on cable band # 94 . They started to clean the cable band at
12:40 PM. Bill flew the cable band at 12:55 PM. Crews started to install the cable band at 1:00 PM. They
were done at 1:35 PM. They started on cable band # 96 at 1:40 PM. They were done at 2:15 PM.
They started on cable band # 100 at 2:30 PM. Crews were done at 3:15 PM.
Cable band # 98 was not delivered to the site .

After that , crews had to mobilize their tools , & equipments to the South main span , clean the
cable bands for tomorrow;s work for the South main span . They started at 3:35 PM. Crews were done at
4;50 PM. They had to wrap up their tools & equipments. Crews left at 5:00 PM.

ABF engineer Ankher & I had to work on the cable bands location & rotation measurements . During
the installations for adjustments & alignments & after the installations for verifications .

In the office I had to work on the cable band checklist for yesterday & today cable bands
installations , work on the daily reports . I was done at 6:30 PM.

Bid Item: 067 C-PWS-SUC.06704-0120F4 Compact Suspension Cables

AMERICAN BRIDGE/FLUOR, A JV

Labor

Page 1 of 2ddrRptbyBidItem



Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 552 Date: 15-May-2012 Tuesday

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Equipment, Crane, 90 Ton Rough Terrain

8.00

002321

2.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JOSE AVALOSSemi-Skilled Laborer 8.00 2.00 0.00 10.00

OTH WILLIAM ALGEROperator 8.00 2.00 0.00 10.00

JNM ROGELIO RUIZIronworker 8.00 2.00 0.00 10.00

FOR OBRA PAULKIronworker 8.00 2.00 0.00 10.00

APP MARIO MARQUEZIronworker 8.00 2.00 0.00 10.00

JNM JEFFERY STEWARTIronworker 8.00 2.00 0.00 10.00

JNM CARLOS BUSTAMANTEIronworker 8.00 2.00 0.00 10.00
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